
Task 
Number

Task 
Name Product(s) Planned 

Start Date Due Date

1.1
Updated Schedule of Products (no draft) 8/9/2010 8/23/2010
Updated List of Match Funds (no draft) 8/9/2010 8/23/2010
Updated List of Permits (no draft) 8/9/2010 8/23/2010
Kick-Off Meeting Agenda (CEC) 8/9/2010 8/9/2010

1.2
CPR Report (no draft) 7/1/2011 12/30/2011
Agenda and a list of expected participants (CEC) 7/1/2011 12/30/2011
Schedule for written determination (CEC) 7/1/2011 12/30/2011
Written determination (CEC) 7/1/2011 12/30/2011
CPR Report (no draft) 6/1/2012 6/29/2012
Agenda and a list of expected participants (CEC) 6/1/2012 6/29/2012
Schedule for written determination (CEC) 6/1/2012 6/29/2012
Written determination (CEC) 6/1/2012 6/29/2012

1.3

Written documentation of meeting agreements (no draft) 7/2/2012 5/30/2013
Schedule for completing closeout activities (no draft) 7/2/2012 5/30/2013

1.4

Monthly Progress Reports (no draft)

Upon full 
execution of 
agreement

The 10th of 
each month 
during the 

approved term 
of this 

Agreement
1.5

Draft Outline of the Final Report 3/1/2012 3/30/2012
Final Outline of the Final Report 4/2/2012 4/30/2012
Draft Final Report 6/1/2012 6/29/2012
Final Report 7/2/2012 7/31/2012

1.6
A letter regarding match funds or stating that no match 
funds are provided (no draft) 8/9/2010 8/30/2010
Copy(ies) of each match fund commitment letter(s) (if 
applicable) (no draft) 8/9/2010 8/30/2010
Letter(s) for new match funds (if applicable) (no draft) N/A 8/30/2010

Letter that match funds were reduced (if applicable) (no 
draft) N/A

Within 10 days 
of identifying 
new match 

funds
1.7

Final Meeting

Monthly Progress Reports

Final Report

Identify and Obtain Match Funds

Identify and Obtain Required Permits

Attachment A-1 Schedule of Products and Due Dates

Attend Kick-off Meeting

Critical Project Review Meetings

1st CPR 
Meeting

2nd CPR 
Meeting

1 of 2
Exhibit A

PIR-10-002
GTI



Letter documenting the permits or stating that no permits 
are required (no draft) 8/9/2010 8/30/2010

A copy of each approved permit (if applicable) (no draft) N/A

Within 10 days 
of receiving 
each permit

Updated list of permits as they change during the term of 
the Agreement (if applicable) (no draft) N/A

Within 10 days 
of change in 
list of permits

Updated schedule for acquiring permits as changes occur 
during the term of the Agreement (if applicable) N/A

Within 10 days 
of change in 
schedule for 

obtaining 
permits

2
Notification letter (no draft) 8/9/2010 9/30/2010
Copy of signed Field Trial Agreement (no draft) 8/9/2010 9/30/2010

3
Drawing and design notes (no draft) 10/1/2010 12/31/2010
System performance and safety estimation (no draft) 10/1/2010 12/31/2010

4
List of permits, parts, and tools for installation (no draft) 1/3/2011 3/30/2011
System specs and quality assurance/quality control 
guidelines (no draft) 1/3/2011 3/30/2011
Installation procedure (no draft) 1/3/2011 3/30/2011

5
Notification Letter on Installation (no draft) 4/1/2011 6/30/2011

6
Notification Letter of readiness for performance testing (no 
draft) 7/1/2011 12/30/2011
Task Summary Report on operation of the XCPC solar 
thermal system (no draft) 7/1/2011 12/30/2011

7
System Design (no draft) 1/2/2012 3/30/2012
Performance estimate (no draft) 1/2/2012 3/30/2012

8

Draft Technology Transfer Plan 4/2/2012 8/30/2012
Final Technology Transfer Plan 4/2/2012 10/29/2012

9

Draft Production Readiness Plan 4/2/2012 6/29/2012
Final Production Readiness Plan 7/2/2012 7/31/2012

Technology Transfer Activities

Production Readiness Plan

HOST SITE AGREEMENT

FIELD UNIT INSTALLATION AND SHAKEDOWN

DATA COLLECTION, PROCESSING, AND ANALYSIS

DESIGN COMMERCIAL PACKAGES FOR OTHER APPLICATIONS

DESIGN, ENGINEERING, AND FABRICATION

LABORATORY VALIDATION
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